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05/20/19 Statement of Ongoing Contracts as of 05/28/19

11District

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-111-1.2/8.3

11-SD-5-.3/72.4

11-SD-5-13.9/62.1

Fed Aid

HE14

HA22

HA22

Pgm Code

IN EL CENTRO FROM 0.2 MILE WEST TO

0.2 MILE EAST OF DOGWOOD ROAD OC

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.5 MILE WEST OF ROUTE 8/111

SEPARATION TO 0.6 MILE WEST OF

ANDERHOLT RD OC AND FROM 0.5 MI

IN IMPERIAL COUNTY ABOUT 6 MILES WEST

OF WINTERHAVEN FROM 0.7 MILE WEST OF

OGILBY ROAD OVERCROSSING TO 0.7 MILE

WEST OF ROUTE 8/18

IN IMPERIAL COUNTY IN AND NEAR

CALEXICO ON STATE ROUTE 111 FROM

ROUTE 98 TO ROSS AVENUE AND ON ROUTE

98 FROM ROCKWOOD AVENUE TO 0.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM 0.1 MILE NORTH OF

SAMPSON STREET OVERCROSSING TO LAS

PULGAS ROAD UNDERCROSSING.

Description 

LANDSCAPE MITIGATION

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

RUBBERIZED HOT MIX ASPHALT (RHMA)

OVERHEAD SIGN REPLACEMENT SOUTH

RHMA OVERLAY

Type Of Work

MARINA LANDSCAPE INC.

SECURITY PAVING COMPANY, INC.

COFFMAN SPECIALTIES, INC.

SECURITY PAVING COMPANY, INC.

BC TRAFFIC SPECIALIST

CALMEX ENGINEERING INC

Contractor

ORANGE  CA 92705

SYLMAR  CA 91342

SAN DIEGO  CA 92126

SYLMAR  CA 91342

ORANGE  CA 92865

BLOOMINGTON CA 92316

(714)939-6600

(818)362-9200

(858)536-3100

(818)362-9200

(714)974-1190

(909)546-1311

ARINDUQUE RAY

HERNANDEZ DANIEL

HERNANDEZ DANIEL

GARCIA TORRES, VICENTE

ROSAL PURISIMO

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(760)355-1350

(858)688-1384

 

 $1,508,620

 $74,436,733

 $40,003,438

 $18,280,692

 $7,403,594

 $3,415,654

Bid + CCOs

 $1,403,353

 $63,156,753

 $40,204,489

 $15,987,472

 $7,178,262

 $0

Comp To  date

 $105

 $2,159,045

 $0

 $1,734,466

 $242,339

 $0

This Month

08/16/16

03/01/17

03/21/17

03/22/18

07/26/17

04/19/19

Awarded

09/01/16

03/24/17

05/31/17

04/11/18

08/09/17

05/13/19

Approved

08/19/20

03/25/20

11/15/19

06/14/19

06/07/19

Est Comp

 0%

 76%

 85%

 97%

 94%

 0%

%Time

 0%

 85%

 99%

 87%

 97%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

11-263314

11-418514

11-418524

11-2N0104

11-419114

11-2N0214

Contract 

STBG-I008-(108)E

ACIM-0082-(109)E

ACIM-008 -(110)E

  

  

ACIM-005 -(642)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3707 W. GARDEN GROVE BLVD

13170 TELFAIR AVE

9685 VIA EXCELENCIA SUITE 200

13170 TELFAIR AVENUE

638 W SOUTHERN AVE

2764 S. VISTA AVE;

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

722 E BARIONI BLVD

722 E BARIONOI BLVD

3485 EAST VISTA WAY

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

VISTA, CA 92084

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-20.3/21.4

11-SD-5-25.9/26.8

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-37.4/46.5

11-SD-5-38.1/39.3

Fed Aid

HB4N

HB4N

HE11

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH OF FIESTA ISLAND ROAD

OVERCROSSING TO 0.5  MILE NORTH OF

TECOLOTE CREEK BRIDG

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROUTE 5/52 SEPARATION TO GILMAN DRIVE

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

GENESEE AVENUE OVERCROSSING TO THE

SAN DIEGO/ORANGE COUNTY LINE.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LOMAS SANTA FE DR. TO

0.5 MILE SOUTH OF PALOMAR  AIRPORT

RD.

WETLAND CONSTRUCTION NEAR STATE

HIGHWAY IN SAN DIEGO COUNTY IN SOLANA

BEACH AND ENCINITAS AT VARIOUS

LOCATIONS

Description 

LANDSCAPE MITIGATION.

CONSTRUCT AUXILIARY LANE (N/B)

REPLACE BRIDGE/RECONSTRUCT RAMPS

REMOVE AND REPLACE ALL TRAFFIC

REPLACE THE SAN ELIJO LAGOON HWY

RETORE THE SAN ELIJO LAGOON,

Type Of Work

CLEAN CUT LANDSCAPE

INCORPORATED

HAZARD CONSTRUCTION COMPANY

FLATIRON WEST, INC.

BC TRAFFIC SPECIALIST

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACEY AND

WITBECK A JOINT VENTURE

Contractor

FRESNO, CA 93720

SAN DIEGO CA 92121

SAN MARCOS  CA 92078

ORANGE  CA 92865

SAN MARCOS  CA 92078

SAN MARCOS, CA 92078

(559)322-2041

(858)587-3600

(760)916-9100

(714)974-1190

(951)232-3522

(951)232-3522

ARINDUQUE, RAY

LAM, TAI

POUND, DAVID M

GENEL-TRUJILLO, GENERO

MCMILLAN, STEVE

CORBIT, JARED

Resident
Engineer

(858)467-4084

 

(858)720-2112

(858)688-1376

(858)688-1435

(858)220-3986

 $833,678

 $3,524,729

 $66,847,233

 $6,645,531

 $249,885,578

 $88,171,739

Bid + CCOs

 $756,886

 $0

 $66,193,742

 $5,661,928

 $158,182,558

 $64,049,404

Comp To  date

 $4,002

 $0

 $44,603

 $0

 $2,030,967

 $3,187,718

This Month

10/26/15

04/12/19

12/18/14

03/23/18

12/22/16

11/21/17

Awarded

11/12/15

05/13/19

01/12/15

04/09/18

01/13/17

11/21/17

Approved

02/13/20

08/30/19

05/31/19

12/28/19

07/02/20

Est Comp

 85%

 0%

 70%

 99%

 57%

 39%

%Time

 90%

 0%

 100%

 85%

 63%

 72%

% Work 

 

 

 

 

 

 

Message

11-002714

11-420104

11-0223U4

11-2N0294

11-2T2174

11-2E1504

Contract 

STPI-005 -(631)E

ACIM-005 -(641)E

NHPI-0051-(625)E

  

CMST-PL62-(113)1

  

--()

--()

LU62-11 1-(9E)

  

IM00-51 6-(6)

  

  

  

--()

  

--()

  

  

  

  

  

  

  

7726 N. FIRST STREET, #137

6465 MARINDUSTRY DRIVE

1770 LA COSTA MEADOWS DRIVE

638 W SOUTHERN AVE

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DR

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY RD

3089 MANCHESTER AVE

SAN DIEGO, CA 92111

DEL MAR, CA 92014

DEL MAR, CA 92014

DEL MAR, CA 92014

CARDIFF, CA 92007

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

11District

11-SD-5-38.4/47.3

11-SD-5-39.4/40.9

11-SD-5-51.2/51.5

11-SD-8-.3/1.7

11-SD-8-2.4/52.5

11-SD-8-9.0/15.3

Fed Aid

HB1

HA22

Pgm Code

IN SAN DIEGO COUNTY IN ENCINITAS AND

CARLSBAD FROM SAN ELIJO LAGOON BRIDGE

TO 0.3 MILE NORTH OF PALOMAR AIRPORT

ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN ENCINITAS ON

SAN ELIJO AVENUE FROM CHESTERFIELD

DRIVE TO SANTA FE DRIVE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF MORENA  BOULEVARD

UNDERCROSSING TO 0.5 MILE WEST OF

HOTEL CIRCLE DRIVE UNDE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 8/163 SEPARATION

TO 0.5 MILE EAST OF CAMERON STATION

UNDERCROSSING.

IN SAN DIEGO COUNTY FROM 0.6 MILE

WEST OF LAKE MURRAY BOULEVARD

OVERCROSSING IN SAN DIEGO TO  JOHNSON

AVENUE UNDERCROSSING IN EL C

Description 

CONSTRUCT HOV LANES, ITS ELEMENTS,

CMGC - CONSTRUCT CLASS 1 BIKE PATH,

HIGH FRICTION SURFACE TREATMENT

SAFETY IMPROVEMENT WESTBOUND I-8

RHMA OVERLAY

PAVEMENT REHABILITATION

Type Of Work

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE

FLATIORN-SKANSKA-STACY AND

WITBECK, A JOINT VENTURE

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION COMPANY

CALMEX ENGINEERING INC

FLATIRON WEST, INC.

Contractor

SAN MARCOS, CA 92078

SAN MARCOS CA 92078

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

BLOOMINGTON CA 92316

SAN MARCOS  CA 92078

(760)916-9100

(760)916-9100

(858)587-3600

(858)587-3600

(909)546-1311

(760)916-9100

PAK, YONG

TERZIC. ALEKSANDAR

GHAZIALAM, SULTAN

FARMER BRANDON

WILLIAMSON, JOHN

Resident
Engineer

(858)688-1481

(858)688-1385

(619)602-0333

(858)688-1375

 

(858)688-1580

 $224,234,286

 $5,355,000

 $2,722,103

 $9,268,907

 $5,383,789

 $17,299,511

Bid + CCOs

 $29,591,875

 $5,057,949

 $401,528

 $8,291,944

 $0

 $16,230,740

Comp To  date

 $2,005,289

 $517,188

 $0

 $351,246

 $0

 $214,926

This Month

10/29/18

03/09/18

08/01/18

11/02/17

03/11/19

10/31/17

Awarded

10/29/18

03/30/18

09/06/18

11/28/17

04/05/19

11/28/17

Approved

09/20/22

09/17/19

11/29/19

06/30/20

03/18/20

Est Comp

 9%

 99%

 9%

 50%

 0%

 42%

%Time

 13%

 94%

 15%

 87%

 0%

 91%

% Work 

 

 

SUSPENDED

 

 

 

Message

11-2T2184

11-2T3454

11-424404

11-414804

11-2N0124

11-408704

Contract 

6211-130 -(   )

  

HSNH-X073-(131)E

CIMG- 008-(324)E

  

ACIM- 008-(323)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

2764 S. VISTA AVE;

1770 LA COSTA MEADOWS DRIVE

3089 MANCHESTER AVE

3089 MANCHESTER

AVE.,BLD B

817 SWEETWATER ROAD

4001 EL CAJON BLVD

SUITE 206

1463 BROADWAY

CARDIFF, CA 92007

CARDIFF, CA 92007

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92105

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

11District

11-SD-8-19.8/20.1

11-SD-8-32.0/77.8

11-SD-8-/18.4

11-SD-15-8.4/8.4

11-SD-15-10.9/19.5

11-SD-52-3.8/5.1

Fed Aid

HB71

HA22

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY FROM VIEJAS

CREEK BRIDGE NEAR ALPINE TO SAN

DIEGO COUNTY LINE.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY ON VARIOUS ROUTES

AT VARIOUS LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

UPGRADE PEDESTRIAN RAMPS

REMOVE AND REPLACE ALL PAVEMENT

OVERHEAD SIGN REPLACEMENT NORTH

REPLACE EXISTING PANELS ON

PCC SLAB REPLACEMENT

PAVEMENT REHABILITATION.

Type Of Work

PAL GENERAL ENGINEERING INC

SPECIALIZED PAVEMENT MARKING,

INC.

FBD VANGUARD CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION

Contractor

SAN DIEGO  CA 92131

TUALATIN OR 97062

LIVERMORE  CA 94550

IRVINE  CA 92606

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

(858)860-5300

(503)885-0420

(925)245-1300

(949)252-0441

(858)587-3600

(858)200-3660

GHAZIALAM, SULTAN

ROSAL, PURISIMO

LABRADOR, ALBERT

PANNU, ARASHDEEP

GENEL, GENARO

Resident
Engineer

(619)602-0333

 

(858)688-1384

(619)954-8575

(858)688-1433

(858)720-2113

 $2,361,891

 $3,771,327

 $10,181,600

 $2,818,205

 $5,662,233

 $11,719,313

Bid + CCOs

 $767,651

 $0

 $7,760,483

 $45,500

 $566,346

 $2,351,290

Comp To  date

 $384,451

 $0

 $290,370

 $45,500

 $441,691

 $1,090,382

This Month

05/17/18

04/23/19

12/22/17

11/07/18

09/26/18

10/18/18

Awarded

06/25/18

05/21/19

01/18/18

11/30/18

10/22/18

11/08/18

Approved

01/10/20

10/22/19

09/27/19

11/07/19

05/29/20

Est Comp

 48%

 0%

 80%

 0%

 18%

 20%

%Time

 32%

 0%

 76%

 2%

 10%

 20%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

11-405804

11-2N0514

11-419104

11-420804

11-2N0144

11-419504

Contract 

ACNH-X073-(129)E

  

ACST-X073-(125)E

B1NH-X073-(134)E

  

B1NH-X073-(133)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

10675 TREENA ST #103

11095 SW INDUSTRIAL WAY STE A

550 GREENVILLE ROAD

16351 CONSTRUCTION CIRCLE WES

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

817 SWEETWATER ROAD

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

817 SWEETWATER RD

2863 CARMEL VALLEY RD

SPRING VALLEY, CA 91977

DEL MAR, CA 92014

SAN DIEGO, CA 92130

SPRING VALLEY, CA 91977

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

11District

11-SD-52-13.3/14.8

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-12.1/17.7

11-SD-76-22.2/40

11-SD-76-32.6/33.3

Fed Aid

HA21

HA21

HB32

HA21

HB1

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND

SANTEE FROM MAST BOULEVARD

UNDERCROSSING TO MISSION GORGE ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY AT SAN DIEGO-

CORONADO BAY BRIDGE FROM TOLL GATES

TO NORTH JUNCTION ROUTE 5.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.9 MILE NORTH TO 1.5 MILES NORTH OF

GLORIETTA BOULEVARD

IN SD CNTY NEAR BONSALL &  FALLBROOK,

ON RTE 15 FROM .3 MILE S/O TO .3 MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO M

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM GOMEZ CREEK BRIDGE TO

LA JOLLA AMAGO CREEK BRIDGE

IN SAN DIEGO COUNTY AT RINCON FROM

0.3 MILE WEST OF TO 0.4 MILE EAST OF

VALLEY CENTER ROAD.

Description 

CONSTRUCT MEDIAN BARRIER

BRIDGE REHABILITATION - UPGRADE

PAINT STEEL SURFACES AND BUILD

SR-76 EAST PLANT ESTABLISHMENT

BRIDGE RAIL UPGRADES

CONSTRUCT ROUNDABOUT AND REALIGN

Type Of Work

HAZARD CONSTRUCTION

HMS CONSTRUCTION INC

ABHE & SVOBODA, INC.

HABITAT RESTORATION SCIENCES,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

LB CIVIL CONSTRUCTION, INC.

Contractor

SAN DIEGO  CA 92121

VISTA  CA 92081

JORDAN  MN 55352

VISTA  CA 92081

IRVINE  CA 92606

ESCONDIDO, CA 92025

(858)200-3660

(760)727-9808

(952)447-6025

(760)479-4210

(949)252-0441

(760)294-0974

ARINDUQUE, RAY

TIONGCO, NIKKI

TIONGCO, NIKKI

IRION JOSEPH

LABRADOR ALBERT

LEVINE, GARY

Resident
Engineer

(858)688-1511

(858)688-3247

(858)688-1526

(858)467-4086

(619)954-8575

(760)639-4430

 $1,135,345

 $8,600,164

 $19,090,581

 $1,512,035

 $1,468,817

 $5,348,540

Bid + CCOs

 $732,292

 $7,406,537

 $18,982,722

 $405,622

 $1,339,466

 $5,427,848

Comp To  date

 $274,345

 $1,269,988

 $0

 $26,661

 $108,808

 $6,720

This Month

07/09/18

11/16/17

09/01/15

06/01/18

11/17/17

02/27/17

Awarded

08/06/18

01/04/18

09/14/15

06/25/18

12/18/17

04/12/17

Approved

09/03/19

12/27/19

05/31/19

02/15/23

05/30/19

02/21/20

Est Comp

 67%

 80%

 100%

 100%

 100%

 71%

%Time

 64%

 86%

 100%

 27%

 90%

 98%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

11-421204

11-262204

11-409304

11-257164

11-299104

11-405704

Contract 

SNHG-P052-(019)E

ACNH-P075-(027)E

STPN-H   -(   )P

STPL-6211-(136)E

ACST-P076-(031)E

SSTG-S076-(030) 

--()

--()

5044-E   -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6465 MARINDUSTRY DRIVE

2885 SCOTT STREET

18100 DAIRY LANE

1217 DISTRIBUTION WAY

16351 CONSTRUCTION CIRCLE WES

324 EAST VALLEY PARKWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD

4120 CARMEL VALLEY RD

871 N. BROADWAY WAY

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

DEL MAR, CA 92014

ESCONDIDO, CA 92025

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

11District

11-SD-79-31.3/31.3

11-SD-94-5.8/9.3

11-SD-94-7.2/10.5

11-SD-94-29.4/29.7

11-SD-125-9.8/12.4

11-SD-125-13.8/13.8

Fed Aid

HA21

HA28

HB1

Pgm Code

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT BUENA VISTA CREEK BRIDGE

AND AT SOME CREEK BRIDGE.

IN SAN DIEGO COUNTY IN SAN DIEGO AT

KELTON ROAD OVERCROSSING AND IN

LEMON GROVE AT GROVE STREET

OVERCROSSING

IN SAN DIEGO COUNTY IN LEMON GROVE AT

VARIOUS LOCATIONS FROM 0.6 MILE WEST

OF COLLEGE AVE. UC TO CAMPO ROAD ON-

RAMP UC.

IN SAN DIEGO COUNTY NEAR DULZURA FROM

0.3 MILE EAST OF GRANDE CREEK BRIDGE

TO 0.1 MILE WEST OF MARRON VALLEY

ROAD

IN SAN DIEGO COUNTY IN AND NEAR

LEMON GROVE FROM PARADISE VALLEY ROAD

OVERCROSSING TO 0.3 MILE NORTH OF

TROY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN LEMON GROVE

AND LA MESA ON ROUTE 94 AT

MASSACHUSETTS AVENUE UNDERCROSSING

AND ON ROUTE 125 AT PANORAMA UNDE

Description 

REHABILITATE BRIDGE DECK.

UPGRADE BRIDGE RAILS

IMPROVE MAINTENANCE WORKER SAFETY

REALIGN ROADWAY, CURVE IMPROVEMENT,

STORMWATER MITIGATION - MEDIAN

CONSTRUCT OUTER SEPARATION BARRIER.

Type Of Work

PAL GENERAL ENGINEERING INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

LB CIVIL CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SAN DIEGO  CA 92131

IRVINE  CA 92606

IRVINE  CA 92618

ESCONDIDO  CA 92025

ESCONDIDO  CA 92029

IRVINE  CA 92606

(858)860-5300

(949)252-0441

(949)299-1400

(760)294-0974

(760)489-4328

(949)252-0441

LABRADOR, ALBERT

WILLIAMSON, JOHN

PANNU, ARASHDEEP

WILLIAMSON JONH

GHAZIALAM, SULTAN

FIGUEROA, RENE

Resident
Engineer

(619)957-8575

(858)688-1580

(858)688-1433

(858)688-1580

(619)602-0333

(858)688-1551

 $1,258,416

 $2,719,302

 $3,285,913

 $2,429,451

 $2,942,286

 $1,573,328

Bid + CCOs

 $1,200,787

 $2,506,036

 $1,597,078

 $965,737

 $2,959,925

 $324,146

Comp To  date

 $0

 $86,072

 $210,106

 $155,394

 $43,236

 $47,043

This Month

05/22/18

01/11/18

08/06/18

11/21/18

08/07/17

09/26/18

Awarded

06/25/18

02/09/18

08/31/18

01/15/19

08/29/17

11/08/18

Approved

04/30/19

02/03/20

07/31/20

05/01/20

01/17/20

12/06/19

Est Comp

 97%

 100%

 44%

 26%

 73%

 24%

%Time

 93%

 92%

 49%

 37%

 100%

 20%

% Work 

 

OVER RUN

 

 

 

 

Message

11-2N0024

11-414404

11-411104

11-416604

11-292004

11-418004

Contract 

  

ACNH-P094-(065)E

ACNH-X073-(130)E

HSNH-P094-(066)E

ACNH-P125-(019)E

SNHG-X073-(132)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10675 TREENA ST #103

16351 CONSTRUCTION CIRCLE WES

32 EDELMAN

324 EAST VALLEY PARKWAY

621 S ANDREASEN DRIVE, SUITE

16351 CONSTRUCTION CIRCLE WES

871 N. BROADWAY

1463 BROADWAY

817 SWEETWATER ROAD

1463 BROADWAY

817 SWEETWATER ROAD

1463 BROADWAY AVENUE

ESCONDIDO CA 92025

EL CAJON, CA 92021

SPRING VALLEY , CA 91977

EL CAJON, CA 92021

SPRING VALLEY, CA 91977

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-805-.3/4

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

11-SD-805-8.4/8.8

Fed Aid

HA23

HE11

HA28

HA25

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROBINSON AVE OVERCROSSING TO SAN

DIEGO RIVER BRIDGE.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

FRIARS ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA AT

VARIOUS LOCATIONS FROM  0.2 MILE

NORTH OF NAPLES STREET  UC TO BONITA

RD UC. PM ***5.7-7.8**

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY FROM 0.2 MILE

SOUTH OF SWEETWATER RIVER BRIDGE TO

ROUTE 805/54 SEPARATION

Description 

ENHANCE STRIPING, LIGHTING, UPGRADE

REVISE INTERCHANGE/WIDEN OC AND

CONSTRUCT MAINTENANCE VEHICLE

LANDSCAPE MITIGATION

I-805 SOUTH SOUND WALLS (UNIT 1)

I-805 SWEETWATER RIVER BRIDGE

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

INCORPORATED

SEMA CONSTRUCTION, INC.

FLATIRON WEST, INC.

Contractor

ESCONDIDO  CA 92029

SAN MARCOS  CA 92078

SAN DIEGO  CA 92121

FRESNO, CA 93720

IRVINE  CA 92618

SAN MARCOS  CA 92078

(760)489-4328

(760)916-9100

(858)587-3600

(559)322-2041

(949)470-0500

(909)597-8413

GHAZIALAM SULTAN

ALSHEIKH JASON

FIGUEROA, RENE

RIVAS, MANUEL

LAM, TAI

SEID HODZIC

Resident
Engineer

(619)602-0333

(858)688-1473

(858)688-1551

(858)829-1020

(858)829-1020

(858)531-8930

 $7,138,101

 $31,922,727

 $3,247,535

 $1,225,406

 $12,541,735

 $17,522,830

Bid + CCOs

 $6,830,116

 $17,251,415

 $3,134,604

 $998,624

 $4,156,364

 $1,654,611

Comp To  date

 $284,385

 $1,243,994

 $75,155

 $4,392

 $424,057

 $1,051,785

This Month

01/17/18

06/16/17

01/16/18

12/17/14

05/25/18

12/13/18

Awarded

02/09/18

07/18/17

02/21/18

01/09/15

06/19/18

01/09/19

Approved

08/30/19

02/19/21

05/30/19

10/21/20

05/26/21

01/06/22

Est Comp

 50%

 50%

 80%

 0%

 38%

 8%

%Time

 96%

 54%

 97%

 0%

 33%

 9%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

11-415304

11-085784

11-411204

11-2T2514

11-2T2604

11-430184

Contract 

CSTG-P163-(030)E

  

ACIM-X073-(128)E

  

STPL-6211-(121)

B1IM- 805-(640)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

621 S ANDREASEN DRIVE, SUITE

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

7726 N. FIRST STREET, #137

320 GODDARD WAY, SUITE 150

1770 LA COSTA MEADOWS DRIVE

817 SWEETWATER RD

817 SWEETWATER ROAD

1463 BOADWAY

4001 EL CAJON BLVD,

STE 208

4001 EL CAJON BLVD,

SUITE 208

4001 EL CAJON BLVD,

STE 207

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

EL CAJON, CA 92021

SAN DIEGO, CA 92105

SAN DIEGO, CA 92105

SAN DIEGO,CA 92105

Accepted

Location
Storm Water
Plan
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11District

 $20,535,150 $577,271,829 $995,791,931

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

11-SD-805-27.1/28.9

Fed Aid

HA22

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM LANDIS STREET

OVERCROSSING TO ROUTE 805/8

SEPARATION.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE NORTH OF GOVERNOR  DRIVE

UNDERCROSSING TO 0.5 MILE  NORTH OF

MIRA MESA BOULEVARD UN

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BLVD UC TO 0.4 MILE NORTH

OF ROUTE 5/805 SEPARATION

Description 

ROADSIDE SAFETY IMPROVEMENT

INSTALL IRRIGATION AND LANDSCAPING

PAVEMENT REHABILITATION

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

ACCU CONSTRUCTION, INC.

FLATIRON WEST, INC.

Contractor

ESCONDIDO  CA 92029

SANTA ANA  CA 92705

SAN MARCOS  CA 92078

(760)489-4328

(714)641-4730

(760)916-9100

FIGUEROA, RENE

HODZIC, SEID

LE VINE, GARY

Resident
Engineer

(858)688-1551

(858)688-1429

(760)796-4070

 $2,567,014

 $867,462

 $5,659,559

Bid + CCOs

 $2,573,138

 $721,405

 $2,263,205

Comp To  date

 $13,173

 $2,880

 $462,668

This Month

07/21/17

02/01/18

07/31/18

Awarded

08/15/17

02/21/18

08/31/18

Approved

08/27/19

02/21/22

04/30/20

Est Comp

 76%

 0%

 24%

%Time

 99%

 0%

 40%

% Work 

 

PLANT EST

SATIS

 

Message

11-410804

11-2T3304

11-419904

Contract 

ACIM- 805-(637)E

  

B1IM- 805-(638)E

--()

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

621 S ANDREASEN DRIVE, SUITE

2098 S. GRAND AVE. SUITE A

1770 LA COSTA MEADOWS DRIVE

1463 BROADWAY

4001 EL CAJON BLVD.

STE 208

871 N. BROADWAY

EL CAJON, CA 92021

SAN DIEGO, CA 92108

ESCONDIDO, CA 92025

Accepted

Location
Storm Water
Plan



11-263314

11-418514

11-418524

11-2N0104

11-419114

11-2E1504

11-2T3454

11-2N0214

11-002714

11-420104

11-0223U4

11-2N0294

11-2T2174

11-2T2184

11-424404

11-2N0124

11-408704

11-414804

11-405804

11-2N0514

11-419104

11-420804

Contract

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-111-1.2/8.3

11-SD-5-.3/72.4

11-SD-5-38.1/39.3

11-SD-5-39.4/40.9

11-SD-5-13.9/62.1

11-SD-5-20.3/21.4

11-SD-5-25.9/26.8

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-37.4/46.5

11-SD-5-38.4/47.3

11-SD-5-51.2/51.5

11-SD-8-2.4/52.5

11-SD-8-9.0/15.3

11-SD-8-.3/1.7

11-SD-8-19.8/20.1

11-SD-8-32.0/77.8

11-SD-8-/18.4

11-SD-15-8.4/8.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



11-2N0144

11-419504

11-421204

11-262204

11-409304

11-299104

11-405704

11-257164

11-2N0024

11-414404

11-411104

11-416604

11-292004

11-418004

11-415304

11-085784

11-411204

11-2T2514

11-2T2604

11-430184

11-410804

11-2T3304

Contract

11-SD-15-10.9/19.5

11-SD-52-3.8/5.1

11-SD-52-13.3/14.8

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-76-12.1/17.7

11-SD-79-31.3/31.3

11-SD-94-5.8/9.3

11-SD-94-7.2/10.5

11-SD-94-29.4/29.7

11-SD-125-9.8/12.4

11-SD-125-13.8/13.8

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-805-.3/4

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

11-SD-805-8.4/8.8

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-419904

Contract

11-SD-805-27.1/28.9

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index

District Work Completed This Period

 Statement of Ongoing Contracts -Summary

11District

 $995,791,931  $577,271,829

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $144,494,614

 $19,909,557

 $25,704,187

 $175,947,917

 $629,735,656

 Bid + CCO

 $125,299,723

 $15,237,226

 $13,661,935

 $118,673,591

 $304,399,354

 Work Comp

District Total:

Work completed this Period:

-I-

-F-

-S-

-SH-
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